
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:14 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 606 Date: 17-Sep-2014 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 835

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Except for minor punchlist items, FWS fieldwork is complete. No inspection because I was on vacation.
The automatic drains on the end of the Skayway compressed air piping at the transition between the steel
OBG and the concrete section, east of hinge AW/AE outside the IB barriers need to be replaced. ABF was
sent an email request asking if they would be interested in replacing these under the 04-0120F4 contract.
In an email today, ABF declined to perform this work.
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